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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Installation of gravity sewer and services to continue on Middlesex Road 

next week. 

 Installation of gravity sewer on Flint Easement to continue next week. 

 Pre-drilling for ledge on Flint Easement to continue next week. 

 

Environmental Monitoring 

 Steve Erickson, Environmental Monitor issued a report stating that all 

necessary erosion controls have been installed and the site appears to be 

in very good condition. 

Progress Summaries 

 

 

 

 

 

 

 

Picture of the Week 

 The picture on the right is of the Flint Easement after it was cleared and 
 prior to the installation of gravity sewer.  

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement Ongoing   

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd    

Winslow Rd Complete   

Highlights 

 Construction to continue 
on Middlesex Road and 
Flint Easement next 
week. 

 


